Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14615-13-000-0

Estimate Number:

0039

Date:

12/05/2016

Page 1 of 12

Pay Period:

11/01/2016
to 11/30/2016

Contract Location: Time Allowed: 1577 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 1183 Days
Percent Time: 75.02
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

NORCROSS GA 30093 Date Work Began: 11/21/2013

Phone: (770)982-1905 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/29/2017

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $16,604,943.25 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $1,370,142.33

Percent Complete 91.71%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $16,604,943.25 $12,412,325.85 $1,370,142.33 91.75% $65,734.93

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14615-13-000-0

Georgia Date: 12/05/2016
Department of Transportation Page 2 of 12
Estimate Summary By Project

Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016

Project Number:

Federal State Project Number:

721152- US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$12,183,038.85 $12,130,450.91 $52,587.94

$3,045,759.83 $3,032,612.84 $13,146.99

$15,228,798.68 $15,163,063.75 $65,734.93

$6,002.24 $6,002.24 $0.00

$15,234,800.92 $15,169,065.99 $65,734.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$15,234,800.92 $15,169,065.99

Total Payable: $65,734.93
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User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14615-13-000-0 Estimate Number: 0039

Date: 12/05/2016
Page 3 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0014 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUM TN 300.000 4,595.050
172.000 .000
4,595.050 $.00 $790,348.60
0024 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 5,300.000 5,595.160
R-MODIFIED BITUM MATL & H LIME 85.000 .000
5,595.160 $.00 $475,588.60
0035 413-1000 BITUM TACK COAT GL 6,000.000 16,661.000
3.000 .000
16,661.000 $.00 $49,983.00
0039 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 10,200.000 11,986.746
5.500 .000
11,986.746 $.00 $65,927.10
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 624.132
36.000 .000
624.132 $.00 $22,468.75
0054 441-0108 CONC SIDEWALK, 8 IN SY 1,000.000 1,819.307
36.000 .000
1,819.307 $.00 $65,495.05
0065 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 130.000 282.618
44.000 .000
282.618 $.00 $12,435.19
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
0080 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 1,100.000 1,185.500
12.000 .000
1,185.500 $.00 $14,226.00
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ContractID: B14615-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number:

0039
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CY 320.000 339.451
110.000 .000
339.451 $.00 $37,339.61
Category Amount: $0.00 $1,535,473.90
Category Number: 0020 DRAINAGE
0135 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 100.000 180.500
32.000 .000
180.500 $.00 $5,776.00
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 6.500
1500.000 .000
6.500 $.00 $9,750.00
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 9.000
550.000 .000
9.000 $.00 $4,950.00
0240 668-2100 DROP INLET, GP 1 EA 8.000 11.000
1800.000 .000
11.000 $.00 $19,800.00
0245 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 1.000 14.530
125.000 .000
14.530 $.00 $1,816.25
Category Amount: $0.00 $42,092.25
Category Number: (0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 193.379
250.000 .000
193.379 $.00 $48,344.75
0280 163-0300 CONSTRUCTION EXIT EA 4.000 9.000
750.000 .000
9.000 $.00 $6,750.00



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Date: 12/05/2016
Page 5 of 12

ContractID: B14615-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 5,287.000 7,844.000
0.500 .000
7,844.000 $.00 $3,922.00
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 19.000
350.000 .000
19.000 $.00 $6,650.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 35.000
150.000 1.000
36.000 $150.00 $5,400.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,573.000 14,314.650
3.000 .000
14,314.650 $.00 $42,943.95
0325 603-7000 PLASTIC FILTER FABRIC SY 56.000 75.000
4.000 .000
75.000 $.00 $300.00
0330 700-6910 PERMANENT GRASSING AC 6.000 10.052
780.000 .000
10.052 $.00 $7,840.56
0340 700-8000 FERTILIZER MIXED GRADE TN 2.000 5.145
525.000 .000
5.145 $.00 $2,701.13
0360 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIM LF 525.000 1,253.000
RAW CHECK DAM 2.700 .000
1,253.000 $.00 $3,383.10
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Georgia
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Estimate Summary By Project

ContractID: B14615-13-000-0 Estimate Number: 0039

Date: 12/05/2016
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 379.000
1.000 .000
379.000 $.00 $379.00
0385 716-2000 EROSION CONTROL MATS, SLOPES SY 5,359.000 13,711.444
0.800 .000
13,711.444 $.00 $10,969.16
0391 004-0018 EXTRA WORK - LF .000 452.000
36.000 .000
452.000 $.00 $16,272.00
TEMPORARY DRAIN PIPE 30 INCH
CO#4
0392 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE S LF .000 505.000
13.700 .000
505.000 $.00 $6,918.50
CO #4
0397 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF .000 21.000
205.000 .000
21.000 $.00 $4,305.00
CO#4
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 7.000
210.000 .000
7.000 $.00 $1,470.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 5.000
596.000 .000
5.000 $.00 $2,980.00
CO #4
Category Amount: $150.00 $173,529.15
Category Number: 0040 SIGNING AND MARKING
0410 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 90.000 130.875
12.000 .000
130.875 $.00 $1,570.50
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ContractID: B14615-13-000-0 Estimate Number: 0039
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0415 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 390.000 454.550
19.000 .000
454.550 $.00 $8,636.45
0425 636-2080 GALV STEEL POSTS, TP 8 LF 820.000 866.000
10.200 .000
866.000 $.00 $8,833.20
0435 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP { EA 4.000 6.000
100.000 .000
6.000 $.00 $600.00
0445 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WH LM 4.148 3.080
1800.000 152
3.232 $273.60 $5,817.60
0455 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WILF 1,220.000 1,241.000
8.000 .000
1,241.000 $.00 $9,928.00
0460 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WH LM 1.820 2.160
13500.000 .01
2171 $148.50 $29,308.50
0465 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHIT GLM 4.001 4.650
1250.000 .069
4.719 $86.25 $5,898.75
0470 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,280.000 423.889
4.000 71.000
494.889 $284.00 $1,979.56
0480 654-1001 RAISED PVMT MARKERS TP 1 EA 20.000 45.000
5.000 .000
45.000 $.00 $225.00
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ContractID: B14615-13-000-0 Estimate Number: 0039
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0485 654-1003 RAISED PVMT MARKERS TP 3 EA 620.000 711.000
5.000 .000
711.000 $.00 $3,555.00
Category Amount: $792.35 $76,352.56
Category Number: 0050 SIGNAL INSTALLATION
0535 615-1200 DIRECTIONAL BORE - LF 5,525.000 7,161.000
10.000 .000
7,161.000 $.00 $71,610.00
3IN
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 6,098.000
15.000 .000
6,098.000 $.00 $91,470.00
6 IN
0545 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 310.000 110.000
32.000 134.000
244.000 $4,288.00 $7,808.00
0585 647-2170 PULL BOX, PB-7 EA 5.000 6.000
1050.000 .000
6.000 $.00 $6,300.00
0590 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 12,190.000 21,894.000
3.400 .000
21,894.000 $.00 $74,439.60
0595 935-1114 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TILF 6,450.000 7,676.000
FIBER 2.800 .000
7,676.000 $.00 $21,492.80
0600 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SIt LF 840.000 1,452.000
5.000 .000
1,452.000 $.00 $7,260.00
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Pay Period:

11/01/2016

to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNAL INSTALLATION
0605 935-3104 FIBER OPTIC CLOSURE, UNDERGROUND, 36 FIE EA 5.000 8.000
700.000 .000
8.000 $.00 $5,600.00
0615 935-4010 FIBER OPTIC SPLICE, FUSION EA 58.000 203.000
52.000 .000
203.000 $.00 $10,556.00
Category Amount: $4,288.00 $296,536.40
Category Number: 0060 WALLS
0675 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,786.000 6,962.000
48.000 .000
6,962.000 $.00 $334,176.00
1
0700 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,838.000 4,969.998
48.000 .000
4,969.998 $.00 $238,559.90
2
0715 627-1120 COPING B, WALL NO - LF 918.000 953.050
210.000 .000
953.050 $.00 $200,140.50
2
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WALILF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
0750 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 2,566.000 2,731.100
48.000 .000
2,731.100 $.00 $131,092.80
5
0755 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 1,709.000 1,939.530
48.000 .000
1,939.530 $.00 $93,097.44
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ContractID: B14615-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WALLS
0760 627-1120 COPING B, WALL NO - LF 326.000 326.550
210.000 .000
326.550 $.00 $68,575.50
5
0770 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 4.000 15.501
375.000 .000
15.501 $.00 $5,812.88
0785 627-1120 COPING B, WALL NO - LF 305.000 306.400
210.000 .000
306.400 $.00 $64,344.00
6
Category Amount: $0.00 $1,178,549.02
Category Number: 0010 ROADWAY
0875 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 56.000 107.444
50.000 .000
107.444 $.00 $5,372.20
0905 610-9001 REM SIGN EA 4.000 15.000
350.000 .000
15.000 $.00 $5,250.00
0910 158-1000 TRAINING HOURS HR 2,000.000 3,120.000
0.800 .000
3,120.000 $.00 $2,496.00
0930 207-0203 FOUND BKFILL MATL, TP Il CcYy 615.000 642.601
36.000 .000
642.601 $.00 $23,133.64
1012 210-0100 GRADING COMPLETE - LS .000 .990
3383013.000 .010
1.000 $33,830.13 $3,383,013.00

SA#10
SA#10
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1013 446-2118 HIGH STRENGTH PVMT REINF FABRIC, 18 IN WII LF .000 30,769.000
4.600 .000
30,769.000 $.00 $141,537.40
SA#10
SA#10
1014 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYP EA .000 10.000
1985.000 .000
10.000 $.00 $19,850.00
SA#10
SA#10
1101 150-4001 TEMPORARY WATER FILLED SAFETY BARRIER LF .000 750.000
27.750 .000
750.000 $.00 $20,812.50
SA#11
SA#11
3003 682-1405 CABLE, TP XHHW, AWG NO 8 LF .000 27,048.000
3.450 5,973.000
33,021.000 $20,606.85 $113,922.45
SA#3
SA#3
5002 004-0008 EXTRA WORK - CcY .000 84.502
1349.700 .000
84.502 $.00 $114,052.35
CLASS A CONCRETE, INCL EXCAVATION
SUPPLEMENTAL AGREEMENT NO 5
5008 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .700
60676.000 .100
.800 $6,067.60 $48,540.80
6
SUPPLEMENTAL AGREEMENT NO 5
6002 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA .000 6.000
896.000 .000
6.000 $.00 $5,376.00
SA#6 RCP REQUIRED
SA#6
9006 004-0012 EXTRA WORK - EA .000 11.000
124.000 .000
11.000 $.00 $1,364.00
CONSTR AND REM INLET SEDIMENT TRAP
SA#9
9010 004-0037 EXTRA WORK - TN .000 234.150
137.500 .000
234.150 $.00 $32,195.63

RECYCLED ASPH CONC, 9.5 MM SUPERPAVE, TYPE 2

GP 2 ONLY, INCL BITUM MATL & H LIME
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9011 004-0037 EXTRA WORK - TN .000 261.830
99.200 .000
261.830 $.00 $25,973.54
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2
INCL BITUM MATL & H LIME
9014 004-0029 EXTRA WORK - SY .000 165.870
46.750 .000
165.870 $.00 $7,754.42
PLAIN CONC DITCH PAVING, 4 IN
SA#9
9019 004-0018 EXTRA WORK - LF .000 564.000
29.700 .000
564.000 $.00 $16,750.80
STORM DRAIN PIPE, 18 IN, H 1-10
SA#9
9023 004-0052 EXTRA WORK - SF .000 3,696.000
58.500 .000
3,696.000 $.00 $216,216.00
MSE WALL FACE 0-10 FT HT, WALL 10, 12 (REDIROCK WALL)
SA#9
9028 004-0012 EXTRA WORK - EA .000 6.000
2180.000 .000
6.000 $.00 $13,080.00
DROP INLET, GP 1
SA#9
9029 004-0012 EXTRA WORK - EA .000 7.000
2560.000 .000
7.000 $.00 $17,920.00
STORM SEWER MANHOLE, TP 1
SA#9
Category Amount: $60,504.58 $4,214,610.73
Project Total Amount: $65,734.93  $15,228,798.68



